
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0014

03/07/2014

Contract Location: Time Allowed:

0.596 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/20/2012

08/03/2012

08/24/2012

09/04/2012

12/05/2012

00/00/0000

00/00/0000

484 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 112.19

543 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,017,807.41

$1,871,277.26

$1,294,682.18

36.56%

Counties:

Hancock

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007033      $2,017,807.41 $1,871,277.26 $1,294,682.18 35.84% $107,920.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0014

03/07/2014

Project Number: 0007033      SR 16 - CNST OF A BRIDGE

 

CSBRG-0007-00(033)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $590,158.59 $498,289.72 $91,868.87

Non-Participating $147,539.64 $124,572.42 $22,967.22

Total Earnings $737,698.23 $622,862.14 $114,836.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $737,698.23 $622,862.14 $114,836.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($14,573.00)

Total: $723,125.23 $615,205.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $107,920.09

($6,916.00)($7,657.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0014

03/07/2014

Project Number 0007033      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .520

 16385.000 .035

CSBRG-0007-00(033)

 

.555 $573.48 $9,093.68

Category Amount: $573.48 $9,093.68

Category Number: 0010 ROADWAY

0175 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  534.000 656.300

 5.000 .000

 

 

656.300 $.00 $3,281.50

0185 643-8001     GATE, GALVANIZED METAL- EA  1.000 2.000

 700.000 .000

16 FT

 

2.000 $.00 $1,400.00

Category Amount: $0.00 $4,681.50

Category Number: 0030 TEMPORARY EROSION CONTROL

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,900.000 70.000

 0.010 96.000

 

 

166.000 $.96 $1.66

Category Amount: $0.96 $1.66

Category Number: 0060 UTILITIES

0400 500-3101     CLASS A CONCRETE CY  3.000 3.518

 100.000 .000

 

 

3.518 $.00 $351.80

0405 610-1840     REMOVE ASBESTOS CEMENT PIPE LF  705.000 3,141.500

 13.880 .000

 

 

3,141.500 $.00 $43,604.02

0410 615-1100     DIRECTIONAL BORE PIPE - LF  216.000 240.000

 114.930 .000

8 IN

 

240.000 $.00 $27,583.20



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14374-12-000-0

Estimate Summary By Project

Estimate Number: 0014

03/07/2014

Project Number 0007033      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITIES

0455 670-5620     WATER SERVICE LINE, 3/4 IN LF  60.000 75.000

 6.200 .000

COPPER

 

75.000 $.00 $465.00

0460 670-8310     DBL STRAP SADDLE, 8 IN X 3/4 IN EA  4.000 5.000

 392.470 .000

 

 

5.000 $.00 $1,962.35

0470 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  5.000 6.000

 150.400 .000

 

 

6.000 $.00 $902.40

Category Amount: $0.00 $74,868.77

Category Number: 0050 BRIDGE

0485 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .190

 119410.000 .790

1

 

.980 $94,333.90 $117,021.80

0510 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .190

 25225.000 .790

1

 

.980 $19,927.75 $24,720.50

Category Amount: $114,261.65 $141,742.30

Project Total Amount: $114,836.09 $737,698.23


